

Fall line Air Quality Study Summer 2000 Schedule (as of 5/31/00)

June

<i>Sun</i>	<i>Mon</i>	<i>Tue</i>	<i>Wed</i>	<i>Thu</i>	<i>Fri</i>	<i>Sat</i>	
				1 Coordinating Council Meeting (Columbus)	2	3	
4	5 Commence develop. base emis. Inventories & prelim assessment	6	7 Move mobile AQ lab to Macon (Sandy Beach)	8 Establish electrical connections (mobile lab & satellite site)	9	10	
11 Begin monitoring in Macon (mobile lab & satellite site)	12	Macon Intensive Pilot Study			15 Open House	16	17
18	19	20 Set up satellite site in Augusta (Lakeside HS – Columbia Cnty)	21 Last day of monitoring in Macon (satellite continues)	22	23 Move mobile AQ lab to Augusta (Fort Gordon)	24 Establish electrical connections	
25	26 Begin monitoring in Augusta (mobile lab)	27	Augusta Intensive Pilot Study			30 Governor's recommendations on 8-hour O ₃ nonattain. areas due	

2000

Fall line Air Quality Study Summer 2000 Schedule (as of 5/31/00)

July

<i>Sun</i>	<i>Mon</i>	<i>Tue</i>	<i>Wed</i>	<i>Thu</i>	<i>Fri</i>	<i>Sat</i>
						1
2	3	4	5	6	7	8
		Independence Day		Open House	Set up satellite site in Columbus (Oxbow)	
9	10	11	12	13	14	15
Last day of monitoring in Augusta (satellite continues)		Move mobile AQ lab to Columbus (Columbus Water Works)	Establish electrical power		Begin monitoring in Columbus (mobile lab)	
16	17	18	19	20	21	22
		Columbus Intensive Pilot Study			Open House	
23	24	25	26	27	28	29
	Last day of monitoring in Columbus (satellite continues)					
30	31					

2000

Fall line Air Quality Study Summer 2000 Schedule (as of 5/31/00)

August

<i>Sun</i>	<i>Mon</i>	<i>Tue</i>	<i>Wed</i>	<i>Thu</i>	<i>Fri</i>	<i>Sat</i>
		1	2	3 Proposed Macon AQ Forum	4	5
6	7 Move mobile AQ lab to Houston, TX	8	9	10 Proposed Augusta AQ Forum	11	12
13	14	15	16	17 Proposed Columbus AQ Forum	18	19
20	21	22	23	24	25	26
27	28	29	30	31 Report preliminary findings of FAQS pilot studies		

Houston, TX Air Quality Study

2000